Software Security

Priority: 1; First version submitted: October 2014

- Implemented - V 4.X
- Implemented - No Version

Highlights

- SE Linux support
- Security patches announcement policy
- Centralized logging support
Consistency Checks

Priority: 1; First version submitted: December 2015

- Implemented - V 5.0.X
- Implemented - V 5.1
- Planned - V 5.1
- Planned
- Pending
- Obsolete

Highlights

- Identifying dead references
- Local IEs consistency on storage
Priority: 2; First version submitted: October 2014

- Implented - V 4.x
- Planned - V 5.1
- Pending
- Obsolete

Highlights

- Target format validation
- File comparison plug-in
- Multiple formats in a single plan
Collection Management

Priority: 3; First version submitted: October 2014

- Implemented - V 4.X
- Implemented - V 5.0.X
- Implemented - V 5.1
- Planned - V5.1
- Pending
- Obsolete
- Deferred

Highlights

- Collection ordering
- Upward navigation in collection viewer
Access Rights

Priority: 6; First version submitted: October 2014

- Implemented - V 4.X
- Implemented - V 5.0.X
- Implemented - V 5.1
- Planned - V 5.1
- Planned - V 6.0
- Pending
- Obsolete
- Deferred

Highlights

- CRUD and Virtual Reading Room access rights APIs
- Single Sign-on
Ingest Tools

Priority: 7; First version submitted: October 2014

- Implemented - V 4.X
- Implemented - V 5.1
- Planned - V5.1
- Planned
- Pending
- Deferred

Highlights

- Ingest performance
- BagIt support
Technical Analyst Workbench

Priority: N/A; First version submitted: December 2015

- Implemented - V 5.0.X
- Planned - V5.1
- Planned
- Pending
- Deferred

Highlights

- Ignore option for Virus Errors
- TA Workbench Performance
Format Library

Priority: N/A; First version submitted: July 2015

- Implemented - V 5.0.X
- Planned - V5.1
- Planned
- Pending

Highlights

- Index TA Rule Events
- Move rules to institutional level
Summary

- Implemented - V 4.X: 7
- Implemented - V 5.0.X: 8
- Implemented - V 5.1: 11
- Planned - V 5.1: 16
- Planned - Future Versions: 24
- Pending: 25
- Obsolete: 12
- Deferred: 6

Total: 109

- Implemented: 47 (43%)
- Implemented + will be implemented by Version 5.1: 59 (54%)